

Action Point of Task-Monitoring of School Education Department					
Sl. No	Name of Action Point	Directorate	Present Status	Target to achieve	Remarks
1.	Rationalisation – redeployment of teacher as per new norms	DEE	File is process for approval of the authority. Information collected from all the District Education Officers.	1 st Week February,2020	
		DSE	Rationalization of teachers as per Revised State Norms is under process. Meeting with all District Education Officers have already been conducted from 17.12.2019 to 21.12.2019 regarding rationalization of teachers. The final report shall be placed by the 1 st week of January, 2020 and re-deployment of teachers shall be done within January,2020.	January,2020	
2.	Status of centralised kitchens	DEE	The Council of Ministers has approved proposal for setting up Centralized Kitchen in West Tripura District by ISCON and as well as a “MoU” has already signed with the Department on 30-09-2019. The Council Ministers has also approved to provide land to Akashya Patra Foundation for setting up Centralized Kitchen in West Tripura. The location for establishment of Centralized kitchen has already identified at Mouja R.K. Nagar measuring of land 4.11 acres in R.S. Plot No.-1760 is recorded in the name of ARDD, Govt. of Tripura, a	April,2020	

			file has been moved for No-objection from ARDD.		
3.	Status of construction (RIDF, Infrastructure Development Board etc.)	DSE	Proposal has already been approved and loan of Rs. 24.80 crore come under RIDF for completion of 9 project is approved. Fund is received by PWD, work in progress. Further 13 proposals is submitted by PWD to Finance Department with approval of DSE.		
	Furniture(Joint bench, etc.)		As per approval of Council of Ministers supply order for 8676 joint benches has been placed with TFDPC	March,2020	
4.	Latest status of KV, JNV, RIE, Sainik School	DSE	<p>Kendriya Vidyalaya, Hurua, North Tripura : As per demarcation report received total 8.71 acres of land is available for establishment of Kendriya Vidyalaya, Hurua. under North Tripura District. On 25.11.2019 District Magistrate, North Tripura submitted requisition of fund amount of Rs. 39,89,400/- for making the land suitable for construction of school building at the proposed site which has already endorsed for Finance Department.</p> <p>Kendriya Vidyalaya, Udaipur, Gomoti District:- 10(Ten) acres of land at Fulkumari Mouja (Village) under R. K. Pur Tehsil Kachari has already been identified for Kendriya Vidyalaya. Renovation of temporary structure at the identified location at Bandwar, Udaipur, Gomati</p>		

		<p>District has been done by the expending Rs. 50.68 lakh . Arrangement of internal electrification, internal road, pipeline water, temporary boundary wall etc. has been done.</p> <p>Jawahar Novodaya Vidyalaya, Hezamara, West Tripura District:- 20 acres of land have already been identified at Mohanpur, West Tripura and allotted in favour of Navodya Vidyalaya Samiti by the Govt. of Tripura. Temporary structures for starting of school temporarily have also been identified and proposed to Navodaya Vidyalaya Samiti. The school has already been sanctioned on 24.09.2019 for starting during the year 2019-20.</p> <p>Jawahar Novodaya Vidyalaya, Unakoti District:- Land measuring 20 acres at Uttar Marachara, Pecharthal Block under Unakoti District was identified and proposed to Novodaya Vidyalaya Samiti for approval . Sanction is awaited.</p> <p>Sainik School: Land has been identified at two locations of Tripura and also proposed to the Ministry of Defence, Govt. of India. These locations are: 1. Mohanpur under West Tripura District. 2. Mayachari under Dhalai District.</p> <p>Senior army officer from Sainik School</p>		
--	--	--	--	--

			<p>Sangathan has already visited these places on 6th August, 2018. Decision is awaited.</p> <p>Regional Institute of Education (RIE): 50 acres of land has been identified by the Govt. of Tripura at Mohanpur, West Tripura District for establishment of Regional Institute of Education in Tripura. Proposal for establishment of Regional Institute of Education (RIE) has already been sent to NCERT. Director, NCERT has already visited the site on 9th and 10th August, 2018.</p>		
5.	Issuance of Transfer Policy notification	DSE	Draft transfer policy has been prepared and approved.		
6.	Status of reform in Centralised Examination	DEE	Separate unit for centralised examination for Elementary Stage for classes III to VIII has been setup during 2019. Mode of assessment, framing, designing & setting up question papers, promotion policy, weight-age of marks & grading etc. Have been finalised. Examination	Examination for Term-1 has been completed (1 st April to 30 th September). Examination in Term-2 is in process. (1 st October to 31st March).	
		DSE	Framing of Scheme of Centralised Examination for classes IX to XII.	Achieved	
			Setting question papers, printing and	Achieved	

		<p>supplying the same to all Govt. And aided schools for Half yearly Examination of class IX to XI in the months of September and November respectively.</p> <p>Setting question papers, printing and supplying the same to all Govt. And aided schools for Test(Pre-Board) Examination of class X to XII in the months of December. The examination is currently going on.</p> <p>Floating of tender for printing of question papers during the next one year.</p> <p>Finalizing the tender.</p> <p>Setting of question papers for Annual Examination of Class IX and XI.</p> <p>Finalizing of schedule for Annual Examination of class IX and XI.</p> <p>Printing of question papers for Annual Examination of Class IX and XI.</p>	<p>Achieved</p> <p>HPC approved the L 1 bidders rate and final approval of the Secretary (SE) awaited.</p> <p>HPC approved the L 1 bidders rate and final approval of the Secretary (SE) awaited.</p> <p>Question Paper ready to print.</p> <p>Date sheet finalised & published in local News Paper.</p> <p>By 30th January, 2020</p>	
--	--	---	--	--